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Bedford County 6/14/2000 CAS PSAP upgrade delayed till Fall 01
Charlottesville/Ablemarle 7/13/1999 3/29/2000 CAS Implemented - Phase I
Chesapeake, City of 6/22/1999 CAS 3/28/2001 Will get all Phase I when NCAS
Chesterfield County 2/22/2001 NCAS 2/8/2001 Waiting for NCAS Solution
Danville, City of 2/22/2001 CAS Testing Phase I early 8/01
Hampton, City of 6/16/1999 8/1/2000 CAS 3/21/2001 Implemented - Phase I Testing NCAS
Hanover County 2/7/2001 CAS Will test when Chester Router ready
Harrisonburg 5/1/1999 4/19/2000 CAS Implemented - Phase I
Henrico County 7/1/2000 CAS 7/25/01 Site List Sent for Approval
Isle of Wight 12/8/2000 CAS Working on site list
James City County 11/21/2000 CAS 4/4/2001 Sending another map and site list
Lynchburg, City of 2/8/2000 5/19/2000 CAS Implemented - Phase I
Martinsville/Henry County 9/1/2000 CAS 7/30/01 - Continued Testing - Problems
Montgomery County 3/8/2001 CAS 7/30/01 Working on site list
Newport News, City of 6/25/1999 8/1/2000 CAS 3/27/2001 Implemented - Phase I - Testing NCAS
Norfolk, City of 6/28/1999 8/1/2000 CAS 4/1/2001 Implemented - Phase I - Testing NCAS
Northampton/Accomack 11/27/2000 CAS Working on site list
Orange County 7/10/2000 Contacting PSAP
Pittsylvania County 2/6/2001 CAS 7/30/01 Preparing Site List
Portsmouth, City of 6/16/1999 8/1/2000 CAS 3/20/2001 Implemented - Phase I - Testing NCAS
Powhatan County 4/9/2001 CAS 7/27/01 Checking for Data Errors
Pulaski County 7/3/2001 CAS Acknowledged receipt of Phase I ltr.
Richmond, City of 7/1/2000 CAS 7/31/01 Will send list for approval
Rockbridge County 3/29/2000 NCAS 7/5 Now has Connectivity to Sprint ALI
Suffolk, City of 1999 8/1/2000 CAS 3/26/2001 Implemented - Phase I - Testing NCAS
Virginia Beach, City of 1999 NCAS Implemented - Phase I - Testing NCAS
Williamsburg, City of 12/1/2000 CAS 4/1/01 Site list sent - 
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York County 1999 8/1/2000 CAS 3/14/2001 Implemented - Phase I - Testing NCAS


